

FTP Work Plan – Draft

Objectives

- Maintain FTP Implementation Element
- Support FTP Champions in accomplishing their actions
- Facilitate FTP Implementation Committee meetings
- Prepare for TransPlex 2019
- Prepare for FTP update

Year	Implementation Activities		Public and Partner Coordination and Outreach	Trends and Performance
2018 Q1	FTP Implementation Element 2.0 update <ul style="list-style-type: none"> Revise performance measures to account for changes in FDOT performance reporting Revise based on information shared by FTP Champions and FTP Implementation Committee 	Finalize SIS Designation Criteria <ul style="list-style-type: none"> Provide draft SIS Designation Criteria to modal partners for their review Present SIS Designation Criteria to FDOT management for approval Targeted Research for FDOT Transportation Choices Implementation Targeted Research for FDOT Rural Planning Efforts Continue to Support Florida's Future Transportation Corridors Planning Process	Targeted Implementation Outreach <ul style="list-style-type: none"> Coordinate with key partners to identify how they are supporting FTP implementation Identify activities that can support partner implementation efforts Continue to coordinate with MPOs to support their LRTP updates and gather input on FTP Implementation activities Participate in Related Partner Planning Processes <ul style="list-style-type: none"> DEO, DOH, etc. Finalize FTP Public and Partner Outreach Plan Identify TransPlex 2019 Date and Location <ul style="list-style-type: none"> Distribute Save-the-Dates Targeted Outreach for FDOT Rural Planning Efforts MPOAC Meeting Bike/Ped Partnership Council Meeting	Begin to Develop FTP Data Evaluation and Update <ul style="list-style-type: none"> Draft Data Collection Plan <ul style="list-style-type: none"> Identify and update trends and conditions Continue research efforts including Millennials/Post-Millennials surveys and AV/CV Develop Preliminary List for Further Research <ul style="list-style-type: none"> Identify Emerging Issues, Trends, and Disruptions

Year	Implementation Activities	Public and Partner Coordination and Outreach	Trends and Performance
2018 Q2	<p>FTP Champions meeting (Teleconference)</p> <p>FTP Implementation Committee meeting (tentative: May 2018)</p> <ul style="list-style-type: none"> SIS Policy Plan Implementation <ul style="list-style-type: none"> Final SIS structure and criteria Initial discussion of investment decision making FTP Transportation Choices goal implementation update FDOT Planning Process update Champions Roundtable <p>Identify TransPlex 2019 Key Themes and Potential Session Topics</p>	<p>Continue targeted Implementation Outreach</p> <ul style="list-style-type: none"> Continue to coordinate with key partners to identify how they are supporting FTP implementation Identify activities that can support their implementation efforts <p>MPOAC Meeting Bike/Ped Partnership Council Meeting</p>	<p>Conduct Additional Research on Selected Topics</p> <ul style="list-style-type: none"> Identify FTP Objective/Implementation Actions that require additional information

Year	Implementation Activities		Public and Partner Coordination and Outreach	Trends and Performance
2018 Q3	FTP Champions meeting (teleconference) FTP Implementation Element 3.0 update <ul style="list-style-type: none"> Revise based on information shared by FTP Champions and FTP Implementation Committee 	FDOT Work Program Update	Targeted Outreach for FDOT Transportation Choices Implementation Continue Targeted Implementation Outreach <ul style="list-style-type: none"> Continue to coordinate with key partners to identify how they are supporting FTP implementation Identify activities that can support partner implementation efforts Continue to coordinate with MPOs to support their LRTP updates and gather input on FTP Implementation activities MPOAC Meeting Bike/Ped Partnership Council Meeting	Continue FTP Data Evaluation and Update <ul style="list-style-type: none"> Update trends and conditions and revise performance measures based on input from FTP Implementation Committee and Champions Continue research efforts including Millennials/Post-Millennials surveys and AV/CV

Year	Implementation Activities		Public and Partner Coordination and Outreach	Trends and Performance
2018 Q4	FTP Implementation Committee meeting (tentative: November 2018) <ul style="list-style-type: none"> SIS Funding Eligibility update Future Corridors update FDOT Performance Report update FDOT Rural Planning update FDOT Choices Implementation update Champions Roundtable 	Update SIS Project Prioritization Process Work with FDOT Freight Office to update Freight Mobility and Trade Plan	Continue targeted Implementation Outreach <ul style="list-style-type: none"> Continue to coordinate with key partners to identify how they are supporting FTP implementation Identify activities that can support their implementation efforts MPOAC Meeting Bike/Ped Partnership Council Meeting	Conduct Additional Research on Selected Topics <ul style="list-style-type: none"> Identify FTP Objectives/ Actions that require additional information
2019 Q1	FTP Implementation Element 4.0 update <ul style="list-style-type: none"> Revise based on information shared by FTP Champions and FTP Implementation Committee 	FTP Long-Range Planning Consistency Inventory – continue as plans are updated <ul style="list-style-type: none"> Review FDOT modal plans as they are updated for consistency with the 2015 FTP and potential elements to incorporate in the FTP update 	FTP Update Partner Briefings/Outreach <ul style="list-style-type: none"> Begin meeting with key partners to gather input for the next FTP update FTP Long-Range Planning Consistency Inventory – continue as plans are updated <ul style="list-style-type: none"> Review MPO LRTPs and other partner plans, as they are updated, for consistency with the 2015 FTP and potential elements to incorporate in the FTP update MPOAC Meeting Bike/Ped Partnership Council Meeting	FTP Long-Range Planning Consistency Inventory – continue as plans are updated <ul style="list-style-type: none"> Review FDOT modal plans, MPO LRTPs, and other partner plans as they are updated for consistency with the 2015 FTP and potential elements to incorporate in the FTP update

Year	Implementation Activities		Public and Partner Coordination and Outreach	Trends and Performance
2019 Q2	FTP Champions meeting (teleconference) FTP Implementation Committee meeting (tentative: May 2019 – same week as TransPlex) FTP Implementation Element 5.0 update <ul style="list-style-type: none"> Revise performance measures to account for changes in FDOT performance reporting Revise based on information shared by FTP Champions and FTP Implementation Committee 	Continue FTP Long-Range Planning Consistency Inventory – continue as plans are updated <ul style="list-style-type: none"> Review FDOT modal plans as they are updated for consistency with the 2015 FTP and potential elements to incorporate in the FTP update 	Continue FTP Update Partner Briefings/Outreach <ul style="list-style-type: none"> Continue meeting with key partners to gather input for the next FTP update Continue FTP Long-Range Planning Consistency Inventory – continue as plans are updated <ul style="list-style-type: none"> Review MPO LRTPs and other partner plans, as they are updated, for consistency with the 2015 FTP and potential elements to incorporate in the FTP update MPOAC Meeting Bike/Ped Partnership Council Meeting	Continue FTP Long-Range Planning Consistency Inventory – continue as plans are updated <ul style="list-style-type: none"> Review FDOT modal plans, MPO LRTPs, and other partner plans as they are updated for consistency with the 2015 FTP and potential elements to incorporate in the FTP update
TransPlex 2019 – FTP Kickoff (tentative: May 2019 – same week as FTP Implementation Committee Meeting)				
2019 Q3 to 2020 Q4	Reconvene the FTP Steering Committee to Guide the FTP Update	Develop Technical Advisory Committees to support FTP Update	Develop and Implement Partner and Public Involvement Plan for FTP Update including schedule for regional workshops and other events	Continue to Monitor Trends and Performance Related to the FTP Update
FTP Updated (December 2020)				